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Community Coordination Committee
Meeting Summary
State Street, 2000 South to 10600 South
To: Attendees Date: March 11, 2008
CCC Members
From: State Street Project Team CC: File
Project: State Street, 9000 South to 10600 South Meeting Location: Sandy City Hall

Sandy, UT
Subject: CCC Meeting #17 Summary

The following summary is the writer’s interpretatiof the meeting discussion. If there are anyrdjzancies
or items that need clarification or correction,gsle notify Crystal Garstang at (801) 262-8700.

CCC Meeting #17 was held at Sandy City Offices amsday, March 11, 2008 from 8:00 am to 9:00 ane Th
following individuals were in attendance:*

Attendees:

= Wally Bowler, Alta View Estates * Eric Wells, BD Medical

= Dan Hayes, South Towne Expo Center = Joe Woolley, Geneva Rock Project Manager

= Jim Derrick, Jordan Commons * Marwan Farah, UDOT Resident Engineer

= Janny Herron, America First Credit Union = Mark Parry, UDOT Project Manager

* Peggy Bird, Community Coordinator #4 * Evelyn Tuddenham, UDOT Public

= Jason Lund, FedEx Kinkos Involvement Coordinator

= Celeste Neil, South Towne Center * Crystal Garstang, Lochner Public Involvement

= Troy Apolonio, Chick-fil-a
* Trina Duerksen, Sandy City

= Darwin Sorensen, Holiday QOil
*All attendees may not be accounted for. If youevat the meeting, but your name is not on thegisase contact Crystal Garstang.

I. Welcome/Introductions

Il. Update on Other Projects in the Area

* State Street TRAX Bridge: Crews will be removing the old bridge in April deygieng on the UTA
closure schedule. The second phase of construeilbfollow the demolition. The project will
construct a second TRAX line, replace the existindge, improve the drainage and grade of State
Street, and widen State Street. The project wilulbderway through early 2009. For more infornmatio
regarding this project visltttp://www.udot.utah.gov/ TRAXBridgetall (801) 673-0774 or email
traxbridge@comcast.net

* 1-15, 9000 South to 10600 South: This project will add a southbound auxiliary lanmelel5 and widen
the 10000 South bridge for the southbound laneaaiuture northbound auxiliary lane. Single lane
closures are anticipated on 10000 South for pilardy activities for the bridge widening. Most thie
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work on I-15 will be in the shoulder areas and rajanpeak hour traffic impacts are anticipatedghti
and weekend closures are anticipated for overhigadstructure installation and pavement overlays.

11400 South: UDOT is anticipating releasing the request for jsgis later this summer. The project
will include the 1-15 and 11400 South interchangeonstruction and roadway reconstruction between
State Street and Bangerter Highway. This proganticipated to last approximately 2.5 years.

Sandy City Projects: The new Sandy City Center reveal is April 1, 2008is will include apartments
and the Broadway Theatre. The REAL Stadium isneano be completed in October.

Ill. Project Update

Sfafe Street
The islands along State Street between 10600 $mati®9000 South are under construction.
Landscaping and additional concrete work will fallonce the concrete has cured.
UDOT specifications will allow the placement of theal asphalt seal course after May 15th.
Geneva Rock is planning on paving the final seat oo State Street as close to this date as
possible and completing the final striping righteathe final paving.
Signal work is still underway. Traffic detectiondacounting loops are not yet installed at various
locations throughout the corridor. Once thesedrastlled, then the signals can be switched to
detection instead of timed signal cycles.

9000 South
Crews will begin working on the southeast cornetdte Street 9000 South next week. Work
will start on the southwest corner of the intersecthe following week.
The scope of the work on 9000 South has been sbalgdto accelerate the construction schedule.
The intersection at Monroe Street will most likalyt be constructed as part of this project. Right-
of-way negotiations are not on schedule and woaldée the State Street’s project schedule to be
extended. UDOT would like to include the Monroee$t intersection improvements with two
other intersection improvement projects plannedisfi West and 9000 South and 700 East and
9000 South to create one project late this sumnibis project would begin at the completion of
the 9000 South project (anticipated for mid Summaed be finished by October in time for the
REAL Stadium completion.

Uhllhes
Qwest has a manhole in the southwest quadraned@B0 South and State Street intersection
with additional lines that run on the south sid®000 South. These lines need to be replaced.
Qwest contractors will be working in the area tdl pure through the new conduits and to splice
the wires in the manhole. This will take betwe@raBd 45 days. This work may have an impact
on the 9000 South construction schedule.

IV. Public Involvement Activities

Phone calls and emails from the public have bemm 8iroughout the winter. They are starting to
increase with the median construction.

The public involvement team will be going door-toed this spring to distribute an information sheet
on the State Street project’s upcoming activities.

UDOT has been working on a survey that asks busésewhat type of revenue loss/gain they may
have during construction. The survey was distatdub businesses along the State Street corridbr an
a second survey will be taken after constructiacoisplete to give UDOT an idea of the effects of
construction on businesses.
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V. Next Meeting
The next CCC meeting will be held é&pril 8, 2008 at 8:00 am in the Multi-Purpose Room on the
third floor of the Sandy City Offices at 10000 So@entennial Parkway.
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